

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/05/20 : CIA-RDP78B04770A001400070010-0

CONTRACT INSPECTION REPORT

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

28 August 1969

INSPECTION REPORT NO. (If final, so state)

1

ESTIMATED COMPLETION DATE

30 September 1969

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

Microdensitometer Modifications (Scan Controller)

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

PER CENT OF WORK COMPLETED - 60

PER CENT OF FUNDS EXPENDED - 60

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ AWARD FEE

☐ PERFORMANCE

☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☐ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☒ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ CLOSE OUT

☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

28 August 1969

☐ SECRET

Approved For Release 2005/05/20 : CIA-RDP78B04770A001400070010-0

☐ UNCLASSIFIED

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

The Contractor visited this government facility in July to determine packaging requirements for the modification. At this meeting, the general operation of the scan controller was discussed and it became obvious that the contractor had overlooked a few details (although they were written into the contract). The contractor therefore had to redesign the controller.

At this time the contractor has completed most of the new designs and has ordered and received many of the components. The contractor estimates he will require a one month time extension to complete the contract. The total amount of funds committed to this fixed price contract is

25X1

Approved For Release 2005/05/20 : CIA-RDP78B04770A001400070010-0

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET